

Popo Escape - Feature #100

Feature # 98 (To do): Public testing

Prepare vertical slice for public testing

2021-07-12 23:40 - Fredrick Amnehagen

Status:	Closed	Start date:	2021-07-28
Priority:	Normal	Due date:	2021-07-29
Assignee:	Fredrick Amnehagen	% Done:	100%
Category:	Quality Assurance	Estimated time:	1:00 hour
Target version:	Sprint 3 - Testing	Spent time:	4:00 hours
<b>Description</b> Prepare a test plan, testing instructions as well as a playable vertical slice. Also provide the testers with a short survey to fill in. Google forms maybe? ☐☐			

History

#1 - 2021-08-03 11:32 - Fredrick Amnehagen

- % Done changed from 0 to 100
- Status changed from To do to Closed

Prepped and ready. Although it is multiplayer instead of AI to save time.