

Popo Escape - Feature #101

Feature # 98 (To do): Public testing

Distribute public test

2021-07-12 23:53 - Fredrick Amnehagen

Status:	Closed	Start date:	2021-07-29
Priority:	Normal	Due date:	2021-07-29
Assignee:	Fredrick Amnehagen	% Done:	100%
Category:	Quality Assurance	Estimated time:	1:00 hour
Target version:	Sprint 3 - Testing	Spent time:	0:30 hour
Description			
Send out the test to the members of the test group.			

History

#1 - 2021-08-03 11:35 - Fredrick Amnehagen

- % Done changed from 0 to 100
- Status changed from To do to Closed