

Popo Escape - Feature #68

Feature # 65 (To do): Implementation - From design to code

Implement engine code changes

2021-07-12 22:12 - Fredrick Amnehagen

Status:	Closed	Start date:	2021-07-19
Priority:	Normal	Due date:	2021-07-22
Assignee:	Fredrick Amnehagen	% Done:	0%
Category:	Engine Programming	Estimated time:	12:00 hours
Target version:	Sprint 2 - First glimpse	Spent time:	0:00 hour
Description			
Implement the planned changes into the game engine codebase.			
Related issues:			
Copied from Popo Escape - Feature #67: Implement engine code changes		Closed	2021-07-24
Copied to Popo Escape - Feature #69: Implement engine code changes		To do	2021-07-26 2021-07-29

History

- #1 - 2021-07-12 22:12 - Fredrick Amnehagen
- Copied from Feature #67: Implement engine code changes added
- #2 - 2021-07-12 22:12 - Fredrick Amnehagen
- Copied to Feature #69: Implement engine code changes added
- #3 - 2021-07-30 18:34 - Fredrick Amnehagen
- Status changed from To do to Closed