Alicia Plan Infrastruktur - Issues

Estimated time: 0.0 Spent time: 0.0

#	Tracker	Status	Priority	Subject	Assignee	Updated
2214	Task	To do	High	Create AliciaPlan/infra repo with OpenTofu + Ansible		2026-06-30 15:29
2210	Task	To do	High	Deploy site to production LXC and verify		2026-06-30 15:29
2208	Task	To do	High	Ansible playbook — common, nginx, security roles		2026-06-30 15:28
2207	Task	To do	High	Provision LXC for alicia.amnehagen.com		2026-06-30 15:28