

## Issues

Estimated time: 71.25 Spent time: 8.67

| #   | Project                    | Tracker | Status      | Priority | Subject                                                                            | Assignee        | Updated          | % Done |
|-----|----------------------------|---------|-------------|----------|------------------------------------------------------------------------------------|-----------------|------------------|--------|
| 737 | ecos editor blender plugin | Feature | To do       | Normal   | Animation exporter                                                                 |                 | 2025-05-02 23:58 | 0      |
| 709 | ecos editor blender plugin | Feature | To do       | Normal   | Lightsource export support                                                         |                 | 2024-08-12 19:26 | 0      |
| 708 | ecos editor blender plugin | Feature | To do       | Normal   | Lightsource definition support                                                     |                 | 2024-08-12 19:26 | 0      |
| 707 | ecos editor blender plugin | Feature | Waiting     | Normal   | Camera export support                                                              |                 | 2024-08-12 19:26 | 80     |
| 706 | ecos editor blender plugin | Feature | To do       | Normal   | Camera definition support                                                          |                 | 2024-08-12 19:26 | 40     |
| 437 | Media Remote for Kodi      | Task    | To do       | Normal   | Reverse engineer the PCB layout                                                    |                 | 2024-08-09 12:19 | 50     |
| 314 | Media Remote for Kodi      | Task    | To do       | Normal   | Clean up the hardware                                                              |                 | 2024-08-09 12:15 | 0      |
| 313 | Media Remote for Kodi      | Task    | To do       | Normal   | Clean up the code                                                                  |                 | 2024-08-09 12:15 | 0      |
| 312 | Media Remote for Kodi      | Task    | To do       | Normal   | Mod the MCU into the PCB                                                           |                 | 2024-08-09 12:16 | 0      |
| 311 | Media Remote for Kodi      | Task    | To do       | Normal   | Fit it into the case                                                               |                 | 2024-08-09 12:15 | 0      |
| 309 | Media Remote for Kodi      | Task    | To do       | Normal   | Powering the device                                                                |                 | 2024-08-09 12:15 | 70     |
| 308 | Media Remote for Kodi      | Task    | To do       | Normal   | Connect the MCU over bluetooth to the dev machine                                  |                 | 2023-04-19 19:33 | 0      |
| 307 | Media Remote for Kodi      | Task    | To do       | Normal   | Investigate deep-sleep between button presses                                      |                 | 2024-08-09 12:15 | 0      |
| 306 | Media Remote for Kodi      | Task    | To do       | Normal   | Build a multi button prototype with the MCU                                        |                 | 2024-08-09 12:15 | 0      |
| 115 | Popo Escape                | Feature | To do       | Normal   | Create an end game state                                                           |                 | 2022-03-09 15:03 | 0      |
| 111 | Popo Escape                | Feature | In Progress | High     | Bullet debug rendering                                                             |                 | 2022-03-09 15:03 | 80     |
| 110 | Popo Escape                | Bug     | To do       | Urgent   | Player hovercraft is bouncing on flat surfaces and sometimes falls through terrain |                 | 2022-03-09 15:03 | 10     |
| 108 | Popo Escape                | Feature | To do       | Normal   | Hovercraft concept art                                                             | Jonathan Bernal | 2021-07-28 16:53 | 90     |
| 106 | Popo Escape                | Feature | To do       | Normal   | Send the game to the gamejam                                                       |                 | 2022-03-09 15:05 | 0      |
| 104 | Popo Escape                | Feature | To do       | Normal   | Create production installer                                                        |                 | 2022-03-09 15:05 | 0      |
| 102 | Popo Escape                | Feature | To do       | Normal   | Gather and compile feedback from testing                                           |                 | 2022-03-09 15:04 | 0      |
| 98  | Popo Escape                | Feature | To do       | Normal   | Public testing                                                                     |                 | 2021-08-03 11:35 | 100    |
| 97  | Popo Escape                | Feature | To do       | Normal   | Handle feedback on sound                                                           |                 | 2022-03-09 15:04 | 0      |
| 96  | Popo Escape                | Feature | To do       | Normal   | Implement sound effects                                                            |                 | 2022-03-09 15:03 | 0      |
| 95  | Popo Escape                | Feature | To do       | Normal   | Create background music loops                                                      |                 | 2022-03-09 15:03 | 0      |
| 94  | Popo Escape                | Feature | To do       | Normal   | Handle feedback on graphics                                                        |                 | 2022-03-09 15:04 | 0      |
| 91  | Popo Escape                | Feature | To do       | Normal   | Texturing the level                                                                |                 | 2021-08-03 20:42 | 100    |
| 82  | Popo Escape                | Feature | To do       | Normal   | Create dynamic entities                                                            |                 | 2021-07-30 20:40 | 100    |
| 77  | Popo Escape                | Feature | To do       | Normal   | Create game content                                                                |                 | 2021-07-30 20:40 | 100    |

| #  | Project     | Tracker | Status | Priority | Subject                                                       | Assignee | Updated          | % Done |
|----|-------------|---------|--------|----------|---------------------------------------------------------------|----------|------------------|--------|
| 76 | Popo Escape | Feature | To do  | Normal   | Handle feedback on programming                                |          | 2022-03-09 15:04 | 0      |
| 75 | Popo Escape | Feature | To do  | Normal   | Implement game systems                                        |          | 2022-03-09 15:04 | 0      |
| 74 | Popo Escape | Feature | To do  | Normal   | Implement game systems                                        |          | 2022-03-09 15:01 | 0      |
| 71 | Popo Escape | Feature | To do  | Normal   | Implement level import system                                 |          | 2022-03-09 15:04 | 0      |
| 70 | Popo Escape | Feature | To do  | Normal   | Implement engine code changes                                 |          | 2022-03-09 15:04 | 0      |
| 69 | Popo Escape | Feature | To do  | Normal   | Implement engine code changes                                 |          | 2022-03-09 15:01 | 0      |
| 65 | Popo Escape | Feature | To do  | Normal   | Implementation - From design to code                          |          | 2021-07-30 18:34 | 57     |
| 64 | Popo Escape | Feature | To do  | Normal   | Plan and design the game import system                        |          | 2022-03-09 15:04 | 0      |
| 61 | Popo Escape | Feature | To do  | Normal   | Import-Export systems                                         |          | 2022-03-09 15:00 | 75     |
| 57 | Popo Escape | Feature | To do  | Normal   | Handle feedback on level design                               |          | 2022-03-09 15:04 | 0      |
| 50 | Popo Escape | Feature | To do  | Normal   | Handle feedback on game design                                |          | 2022-03-09 15:04 | 0      |
| 49 | Popo Escape | Feature | To do  | Normal   | Design iteration                                              |          | 2022-03-09 15:03 | 0      |
| 47 | Popo Escape | Feature | To do  | Normal   | Game Mechanics Design                                         |          | 2021-07-17 20:14 | 100    |
| 46 | Popo Escape | Feature | To do  | Normal   | Youtube channel administration                                |          | 2022-03-09 15:05 | 0      |
| 44 | Popo Escape | Feature | To do  | Normal   | Youtube channel administration                                |          | 2022-03-09 15:01 | 0      |
| 42 | Popo Escape | Feature | To do  | Normal   | Publish content on Youtube channel                            |          | 2022-03-09 15:05 | 0      |
| 40 | Popo Escape | Feature | To do  | Normal   | Publish content on Youtube channel                            |          | 2022-03-09 15:01 | 0      |
| 38 | Popo Escape | Feature | To do  | Normal   | Plan, edit, voice over and render content for Youtube channel |          | 2022-03-09 15:05 | 0      |
| 36 | Popo Escape | Feature | To do  | Normal   | Plan, edit, voice over and render content for Youtube channel |          | 2022-03-09 15:01 | 0      |
| 34 | Popo Escape | Feature | To do  | Normal   | Create content for Youtube channel                            |          | 2022-03-09 15:04 | 0      |
| 33 | Popo Escape | Feature | To do  | Normal   | Create content for Youtube channel                            |          | 2022-03-09 15:01 | 0      |
| 29 | Popo Escape | Feature | To do  | Normal   | Maintain Youtube channel                                      |          | 2021-07-30 18:35 | 53     |
| 28 | Popo Escape | Feature | To do  | Normal   | Discuss on Twitter                                            |          | 2022-03-09 15:05 | 0      |
| 27 | Popo Escape | Feature | To do  | Normal   | Discuss on Twitter                                            |          | 2022-03-09 15:03 | 0      |
| 24 | Popo Escape | Feature | To do  | Normal   | Create and publish content on Twitter                         |          | 2022-03-09 15:05 | 0      |
| 23 | Popo Escape | Feature | To do  | Normal   | Create and publish content on Twitter                         |          | 2022-03-09 15:03 | 0      |
| 19 | Popo Escape | Feature | To do  | Normal   | Maintain Twitter micro-blog                                   |          | 2021-07-30 18:35 | 55     |
| 18 | Popo Escape | Feature | To do  | Normal   | Discussion in the Discord server                              |          | 2022-03-09 15:04 | 0      |
| 17 | Popo Escape | Feature | To do  | Normal   | Discussion in the Discord server                              |          | 2022-03-09 15:03 | 0      |
| 14 | Popo Escape | Feature | To do  | Normal   | Administration of Discord server                              |          | 2022-03-09 15:05 | 0      |
| 13 | Popo Escape | Feature | To do  | Normal   | Administration of Discord server                              |          | 2022-03-09 15:03 | 0      |
| 10 | Popo Escape | Feature | To do  | Normal   | Publish announcements on Discord server                       |          | 2022-03-09 15:05 | 0      |
| 9  | Popo Escape | Feature | To do  | Normal   | Publish announcements on Discord server                       |          | 2022-03-09 15:03 | 0      |

| # | Project     | Tracker | Status | Priority | Subject                 | Assignee | Updated          | % Done |
|---|-------------|---------|--------|----------|-------------------------|----------|------------------|--------|
| 6 | Popo Escape | Feature | To do  | Normal   | Maintain Discord Server |          | 2021-07-30 18:35 | 56     |