

Popo Escape - Feature #20

Feature # 19 (To do): Maintain Twitter micro-blog

Setup the Twitter account

2021-07-12 19:02 - Fredrick Amnehagen

Status:	Closed	Start date:	2021-07-12
Priority:	Normal	Due date:	2021-07-12
Assignee:	Fredrick Amnehagen	% Done:	100%
Category:	Marketing	Estimated time:	1:00 hour
Target version:	Sprint 1 - Projectstart	Spent time:	0:30 hour
Description			
Make any changes necessary for the project.			
Related issues:			
Copied to Popo Escape - Feature #21: Create and publish content on Twitter			Closed 2021-07-16 2021-07-16

History

- #1 - 2021-07-12 19:04 - Fredrick Amnehagen
- Copied to Feature #21: Create and publish content on Twitter added
- #2 - 2021-07-12 21:08 - Fredrick Amnehagen
- Target version changed from Backlog to Sprint 1 - Projectstart
- #3 - 2021-07-13 15:35 - Fredrick Amnehagen
- Status changed from To do to In Progress
- #4 - 2021-07-14 22:54 - Fredrick Amnehagen
- % Done changed from 0 to 100
- #5 - 2021-07-14 22:54 - Fredrick Amnehagen
- Status changed from In Progress to Resolved
- #6 - 2021-07-14 22:54 - Fredrick Amnehagen
- Status changed from Resolved to Closed