

Popo Escape - Feature #35

Feature # 29 (To do): Maintain Youtube channel

Plan, edit, voice over and render content for Youtube channel

2021-07-12 21:01 - Fredrick Amnehagen

Status:	Closed	Start date:	2021-07-16
Priority:	Normal	Due date:	2021-07-17
Assignee:	Fredrick Amnehagen	% Done:	100%
Category:	Video Editing	Estimated time:	2:00 hours
Target version:	Sprint 1 - Projectstart	Spent time:	2:30 hours
Description			
Generate weekly content for the youtube video reports. Use the notes and captured media to create the video with voice over.			
Related issues:			
Copied to Popo Escape - Feature #36: Plan, edit, voice over and render conten...		To do	2021-07-23 2021-07-24

History

- #1 - 2021-07-12 21:01 - Fredrick Amnehagen
 - Copied to Feature #36: Plan, edit, voice over and render content for Youtube channel added
- #2 - 2021-07-12 21:08 - Fredrick Amnehagen
 - Target version changed from Backlog to Sprint 1 - Projectstart
- #3 - 2021-07-27 09:51 - Fredrick Amnehagen
 - Status changed from To do to Closed
- #4 - 2021-07-27 09:51 - Fredrick Amnehagen
 - % Done changed from 0 to 100