Popo Escape - Feature #36

Feature # 29 (To do): Maintain Youtube channel

Plan, edit, voice over and render content for Youtube channel

2021-07-12 21:01 - Fredrick Amnehagen

Status:	To do	Start date:	2021-07-23
Priority:	Normal	Due date:	2021-07-24
Assignee:		% Done:	0%
Category:	Video Editing	Estimated time:	2:00 hours
Target version:	Sprint 3 - Testing	Spent time:	0:00 hour

Description

Generate weekly content for the youtube video reports.

Use the notes and captured media to create the video with voice over.

Related issues:

Copied from Popo Escape - Feature #35: Plan, edit, voice over and render cont... Closed 2021-07-16 2021-07-17 Copied to Popo Escape - Feature #37: Plan, edit, voice over and render conten... Closed 2021-07-30 2021-07-31

History

#1 - 2021-07-12 21:01 - Fredrick Amnehagen

- Copied from Feature #35: Plan, edit, voice over and render content for Youtube channel added

#2 - 2021-07-12 21:02 - Fredrick Amnehagen

- Copied to Feature #37: Plan, edit, voice over and render content for Youtube channel added

#3 - 2021-07-12 21:08 - Fredrick Amnehagen

- Target version changed from Backlog to Sprint 2 - First glimpse

#4 - 2021-07-30 18:32 - Fredrick Amnehagen

- Target version changed from Sprint 2 - First glimpse to Sprint 3 - Testing

#5 - 2022-03-09 15:01 - Fredrick Amnehagen

- Assignee deleted (Fredrick Amnehagen)

2025-05-13 1/1