

Popo Escape - Feature #37

Feature # 29 (To do): Maintain Youtube channel

Plan, edit, voice over and render content for Youtube channel

2021-07-12 21:02 - Fredrick Amnehagen

Status:	Closed	Start date:	2021-07-30
Priority:	Normal	Due date:	2021-07-31
Assignee:	Fredrick Amnehagen	% Done:	100%
Category:	Video Editing	Estimated time:	2:00 hours
Target version:	Sprint 2 - First glimpse	Spent time:	3:30 hours
Description			
Generate weekly content for the youtube video reports. Use the notes and captured media to create the video with voice over.			
Related issues:			
Copied from Popo Escape - Feature #36: Plan, edit, voice over and render cont...		To do	2021-07-23 2021-07-24
Copied to Popo Escape - Feature #38: Plan, edit, voice over and render conten...		To do	2021-08-06 2021-08-07

History

- #1 - 2021-07-12 21:02 - Fredrick Amnehagen
 - Copied from Feature #36: Plan, edit, voice over and render content for Youtube channel added
- #2 - 2021-07-12 21:02 - Fredrick Amnehagen
 - Copied to Feature #38: Plan, edit, voice over and render content for Youtube channel added
- #3 - 2021-07-12 21:07 - Fredrick Amnehagen
 - Target version changed from Backlog to Sprint 3 - Testing
- #4 - 2021-07-30 10:45 - Fredrick Amnehagen
 - Status changed from To do to In Progress
- #5 - 2021-07-30 15:50 - Fredrick Amnehagen
 - % Done changed from 0 to 100
- #6 - 2021-07-30 15:50 - Fredrick Amnehagen
 - Status changed from In Progress to Closed
- #7 - 2021-07-30 18:32 - Fredrick Amnehagen
 - Target version changed from Sprint 3 - Testing to Sprint 2 - First glimpse