

Media Remote for Kodi - Task #437

Reverse engineer the PCB layout

2023-04-13 18:26 - Fredrick Amnehagen

Status:	To do	Start date:	2023-04-13
Priority:	Normal	Due date:	
Assignee:		% Done:	50%
Category:		Estimated time:	0:00 hour
Target version:	2022	Spent time:	0:00 hour
Description			

History

#1 - 2023-04-13 18:27 - Fredrick Amnehagen

Tried to trace the lines with a lot of interruptions. Decided to take photos and color code each chip pin and trace in gimp.

#2 - 2023-04-13 18:27 - Fredrick Amnehagen

- Photos taken and imported into gimp.

#3 - 2023-04-16 22:33 - Fredrick Amnehagen

- Partial plan written in wiki.

#4 - 2023-04-19 19:34 - Fredrick Amnehagen

- Subject changed from Reverse engineer the pcb layout to Reverse engineer the PCB layout

#5 - 2023-04-19 19:35 - Fredrick Amnehagen

- % Done changed from 0 to 50

- More work on the plan.
- Now there are bullet points and images of what to cur, scrape and solder.

#6 - 2024-08-09 12:19 - Fredrick Amnehagen

- Assignee deleted (Fredrick Amnehagen)