

Popo Escape - Feature #98

Public testing

2021-07-12 23:38 - Fredrick Amnehagen

<b>Status:</b>	To do	<b>Start date:</b>	2021-07-16
<b>Priority:</b>	Normal	<b>Due date:</b>	2021-07-29
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>	Quality Assurance	<b>Estimated time:</b>	0:00 hour
<b>Target version:</b>	Backlog	<b>Spent time:</b>	4:45 hours
<b>Description</b>			
Parent task to public testing tasks.			
<b>Subtasks:</b>			
Feature # 99: Form a test group			Closed
Feature # 100: Prepare vertical slice for public testing			Closed
Feature # 101: Distribute public test			Closed

History

#1 - 2021-07-17 16:45 - Fredrick Amnehagen

- Assignee deleted (Fredrick Amnehagen)