

## Popo Escape - Feature #99

Feature # 98 (To do): Public testing

### Form a test group

2021-07-12 23:38 - Fredrick Amnehagen

<b>Status:</b>	Closed	<b>Start date:</b>	2021-07-16
<b>Priority:</b>	Normal	<b>Due date:</b>	2021-07-17
<b>Assignee:</b>	Fredrick Amnehagen	<b>% Done:</b>	100%
<b>Category:</b>	Quality Assurance	<b>Estimated time:</b>	1:00 hour
<b>Target version:</b>		<b>Spent time:</b>	0:15 hour
<b>Description</b>			
Communicate that the project needs testers, then try to recruit a handful in order to have a few differing opinions.			

### History

#### #1 - 2021-07-27 09:55 - Fredrick Amnehagen

- Target version changed from Sprint 1 - Projectstart to Sprint 2 - First glimpse

#### #2 - 2021-07-30 18:33 - Fredrick Amnehagen

- Status changed from To do to Closed

#### #3 - 2021-07-30 18:33 - Fredrick Amnehagen

- Status changed from Closed to To do

#### #4 - 2021-07-30 18:34 - Fredrick Amnehagen

- Target version deleted (Sprint 2 - First glimpse)

#### #5 - 2021-08-03 09:45 - Fredrick Amnehagen

- % Done changed from 0 to 100

#### #6 - 2021-08-03 09:46 - Fredrick Amnehagen

- Status changed from To do to Closed