

Alicia Plan Site - Issues

Estimated time: 0.0 Spent time: 0.0

#	Tracker	Status	Priority	Subject	Assignee	Updated
2212	Task	To do	Normal	Responsive design and mobile optimization		2026-06-30 15:29
2211	Task	To do	Normal	Visual crisis plan flowchart		2026-06-30 15:29