

Alicia Plan - Issues

Estimated time: 0.0 Spent time: 0.0

#	Tracker	Status	Priority	Subject	Assignee	Updated
2216	Task	To do	Low	Print stylesheet for paper-friendly output		2026-06-30 15:29
2215	Task	To do	Low	Add SEO meta tags, Open Graph, and sitemap		2026-06-30 15:29
2214	Task	To do	High	Create AliciaPlan/infra repo with OpenTofu + Ansible		2026-06-30 15:29
2213	Task	To do	Low	Dark mode support via prefers-color-scheme		2026-06-30 15:29
2212	Task	To do	Normal	Responsive design and mobile optimization		2026-06-30 15:29
2211	Task	To do	Normal	Visual crisis plan flowchart		2026-06-30 15:29
2210	Task	To do	High	Deploy site to production LXC and verify		2026-06-30 15:29
2209	Task	To do	High	Build HTML/CSS site with all 25 sections from LaTeX		2026-06-30 15:28
2208	Task	To do	High	Ansible playbook — common, nginx, security roles		2026-06-30 15:28
2207	Task	To do	High	Provision LXC for alicia.amnehagen.com		2026-06-30 15:28