

Övning - KBT Coachning - Issues

Estimated time: 158.0 Spent time: 1.75

#	Tracker	Status	Priority	Subject	Assignee	Updated
26	User Story	To do	Normal	4.1.5 - Driftsättning/Pipeline		2025-10-31 10:07
25	User Story	To do	Normal	4.1.4 - Säkerhet & GDPR		2025-10-31 10:07
24	User Story	To do	Normal	4.1.3 - Fillagring-setup		2025-10-31 10:06
23	User Story	To do	Normal	4.1.2 - Databas-setup		2025-10-31 10:06
22	User Story	To do	Normal	4.1.1 - Skapa miljöer		2025-10-31 10:06
15	Epic	To do	Normal	4.2.8 - Dela filer till grupp eller användare		2025-10-30 19:45
14	Epic	To do	Normal	4.2.7 - System för att ladda upp multimedia		2025-10-30 19:45
13	Epic	To do	Normal	4.2.6 - Användarsystem med Roll- och Rättighetsstyrning		2025-10-30 19:45
12	Epic	To do	Normal	4.2.5 - Säker Identifiering och Betalningsflöde		2025-10-30 19:45
11	Epic	To do	Normal	4.2.4 - Flerspråksstöd (Internationalisering)		2025-10-30 19:45
10	Epic	To do	Normal	4.2.3 - Hantering av provisionsbaserad betalning		2025-10-30 19:45
9	Epic	To do	Normal	4.2.2 - Bokningssystem för sessioner		2025-10-30 19:45
8	Epic	To do	Normal	4.2.1 - Digital Mötesplats (Chatt & Video)		2025-10-30 19:45
6	Epic	In Progress	Normal	4.1 - Etablering av Molninfrastruktur		2025-10-31 10:21
5	Epic	To do	Normal	3.1.4 - UX/UI Design för Samtalsvy		2025-10-30 19:44
4	Epic	To do	Normal	3.1.3 - Visuell Identitet och Attraktivt Gränssnitt		2025-10-30 19:44
3	Epic	To do	Normal	3.1.2 - Intuitivt Kommunikationsgränssnitt		2025-10-30 19:44