

Övning - KBT Coachning - Issues

Estimated time: 4.0 Spent time: 0.0

#	Tracker	Status	Priority	Subject	Assignee	Updated
28	Task	To do	Normal	Förbereda Sprint Demo - Sprint 1	Fredrick Amnehagen	2025-10-31 06:21
21	Task	To do	Normal	Förbereda Sprint Demo		2025-10-31 06:21
20	Task	To do	Normal	Budgetuppföljning		2025-10-30 19:39
19	Task	To do	Normal	Uppdatera risklogg		2025-10-30 19:39
18	Task	To do	Normal	Hålla Sprint Planning-möte		2025-10-31 06:18
17	Task	To do	Normal	Skapa statusrapport till styrgruppen		2025-10-30 19:39